Associate Project Manager - Level 4

LEARNING JOURNEY – 18 Months

LEARNING CURVE GROUP

Month 1 Project Governance
Focusing on:
What is governance?
Organisation Structures

Month 2 Life Cycles
Focusing on:
Linear Lifecycle
Hybrid Lifecycle
Interactive Lifecycle

Month 3 Business Cases
Focusing on:
Project Management Plan (PMP)
PESTLE, SWOT & VUCA Analysis

Month 4 Sustainability
Focusing on:
4 Pillars of sustainability
Sustainable Procurement

Month 5 Stakeholders
Focusing on:
All aspects of Stakeholder Management

Month 6 Procurement
Focusing on:
Configuration and Change Management

Month 7 Benefits Management
Focusing on:
NPV, IRR & EVM
Investment Appraisal

Month 8 Stakeholder Conflict Resolution
Focusing on:
Kilman Model
Negotiation

Month 9 Team Management
Focusing on:
Info Management
Reporting
Leadership

Month 10 Compliance
Focusing on:
Ethical principles
Promoting Inclusivity
Ethical Decision Making

Month 11 Requirements Management (RM)
Focusing on:
RM Process
Scope Management

Month 12 Integrated Planning
Focusing on:
Critical Path Analysis
Quality Requirements

Month 13 Schedule Management (SM)
Focusing on:
SM
Critical Path Analysis
Refresher

Month 14 Budgeting and Costing
Focusing on:
Budgeting Principles
Costing Principles

Month 15 Risk Management
Focusing on:
Rick Management
Issue Management

Months 16 to 18
You will review your portfolio of evidence. Progress through the Gateway to complete your End-Point Assessment